
Project Timeline by Phase 
 
Phase 1 
 
Oct. 2007 Begin Survey of 11 Mile Trail Corridor 
Jan. 2008 Begin Design of 11 mile Corridor 
July 2008 Complete 30% Design Documents of the 11 Mile Trail Corridor 
Dec. 2008 Complete Design Documents of the Redmond Trial Segment 
 
Phase 2 
 
April 2009 Bid, Advertise, Award for Redmond Trail Segment 
Aug. 2009 Begin Construction of Redmond Trail Segment 
Feb. 2010  Complete Construction of Redmond Trail Segment 
April 2009 Begin Design of Issaquah Trail Segment 
Dec 2009 Complete Design Documents of the Issaquah Trail Segment 
 
Phase 3 
 
April 2010 Bid, Advertise, Award for Issaquah Trail Segment 
Aug. 2010 Begin Construction of Issaquah Trail Segment 
Feb. 2011  Complete Construction of Issaquah Trail Segment 
April 2010 Begin Design of north section of Sammamish Trail Segment 
Dec 2010 Complete Design Documents of north section of Sammamish Trail 

Segment 
 
Phase 4 
 
April 2011 Bid, Advertise, Award for north section of Sammamish Trail Segment 
Aug. 2011 Begin Construction of north section of Sammamish Trail Segment 
Aug. 2012  Complete Construction of north section of Sammamish Trail Segment 
April 2011 Begin Design of south section of Sammamish Trail Segment 
Dec 2011 Complete Design Documents of south section of Sammamish Trail 

Segment 
 
Phase 5 
April 2012 Bid, Advertise, Award for south section of Sammamish Trail Segment 
Aug. 2012 Begin Construction of south section of Sammamish Trail Segment 
Aug. 2013  Complete Construction of south section of Sammamish Trail Segment 
 


